COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 04/ 2020

ESTI MATE SUMVARY 13:18: 25
CONTI D C21543 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 21543- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 23.0 DAYS TI ME ALLOW 80 WORK DAYS
HWY 94 & PEYTON HW PERCENT TIME:  28.75 ORI G TI ME ALLOW 80 WORK DAYS
PROJECT NO. SHE094A- 035
HWY 94 & PEYTON HWY
NAMVE OF ROAD:
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 05/ 30/ 2020 DATE TI ME STARTED 01/14/2020
160 | NVERNESS DR W STE 110 DATE LET 12/ 05/ 2019 DATE WORK BEGAN 04/ 27/ 2020
DATE AWARDED 12/ 18/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/14/2020 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 01/14/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1,714,767. 00 PARTI Cl PATI NG $ 348, 516. 50 $ 348, 516. 50
AWARD PRQJECT AMI:  $ 1,562, 107.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 20. 32% TOTAL EARNI NGS 348, 516. 50 348, 516. 50
FUNDS AVAI LABLE: $ 1,366,250.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 348, 516. 50 348, 516. 50
TOTAL CLAI VS $ 0.00 RETAI NAGE -8,328.35 -8,328.35
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 340, 188. 15 340, 188. 15
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 340, 188. 15 340, 188. 15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 340, 188. 15

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21543-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: SHE094A- 035 ESTI MATE NO 0001 13:18: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 500 13, 250. 00
26, 500. 00000 0. 500 13, 250. 00
0010 202-00035 Renoval of Pipe 80. 000 0. 000
LF 24.000 960. 00
40. 00000 24.000 960. 00
0015 202- 00220 *Renpoval of Asphalt Mat 5, 800. 000 0. 000
SY 3,017. 000 15, 085. 00
5. 00000 3,017. 000 15, 085. 00
0020 202-00240 *Rermpval of Asphalt Mat (Pl aning) 9, 332. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0025 202-00250 *Renoval of Pavenent Marking 5, 500. 000 0. 000
SF 3, 010. 000 7,525.00
2.50000 3,010. 000 7,525. 00
0030 202-00810 *Rermoval of Ground Sign 2.000 0. 000
EACH 2.000 150. 00
75. 00000 2.000 150. 00
0035 202-00821 *Renoval of Sign Panel 2.000 0. 000
EACH 2.000 110. 00
55. 00000 2.000 110. 00
0040 202-01000 *Rermoval of Fence 4,696. 000 0. 000
LF 4,696. 000 7,044.00
1. 50000 4, 696. 000 7,044.00
0045 202- 04002 Clean Cul vert 2.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0050 203- 00060 Enmbanknent Material (Conplete In Place) 3, 154. 000 0. 000
cY 946. 000 26, 488. 00
28. 00000 946. 000 26, 488. 00
0055 203-01100 Proof Rolling 40. 000 0. 000
HOUR 2.000 250. 00

125. 00000 2.000 250. 00



CONTI D

ROADWAY

CAT NO0200

0057 203-01510

0060

203- 01500

0062

203- 01582

0065

203- 01597

0070

203- 02330

0075

206- 00000

0080

206- 00100

0085

207- 00205

0090

208- 00012

0095

208- 00020

0100 208-00070

C21543
21543-BID
SHEO094A- 035

| TEM
DESCRI PTI ON

Backhoe

Bl adi ng

Truck (Dunp)

*Pot hol i ng

Laborer

Structure Excavation

Structure Backfill

(Cass 1)

Topsoi

*Erosion Log Type 1 (9 Inch)

*Silt Fence

Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
185. 00000
40. 000
HOUR
158. 00000
0. 000
HOUR
115. 00000
40. 000
HOUR
250. 00000
40. 000
HOUR
32. 00000
54. 000
cy
35. 00000
34.000
cy
50. 00000
855. 000
cy
7.00000
4,500. 000
LF
3. 00000
1, 200. 000
LF
1. 50000
2.000
EACH

3, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
40. 000
40. 000

0. 000
0. 000
0. 000

0. 000
27.000
27.000

0. 000
17. 000
17. 000

0. 000
0. 000
0. 000

0. 000
3, 040. 000
3, 040. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000
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ESTI MATE RUN 06/ 04/ 2020

10, 000

945.

850.

9,120

3, 000

.00

.00

.00

00

.00

00

00

.00

00

.00

00

13:18: 25

AMOUNT

10, 000

945,

850.

9,120

3, 000

.00

.00

.00

00

.00

00

00

.00

00

.00

00



CONTI D: C21543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21543-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: SHE094A- 035 ESTI MATE NO 0001 13:18: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0110 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0.00
0115 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 6. 500 1,137.50
175. 00000 6. 500 1,137.50
0120 208-00107 Renoval of Trash 16. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0.00
0125 208-00207 Erosi on Control Managenent 30. 000 0. 000
DAY 8. 000 400. 00
50. 00000 8. 000 400. 00
0130 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0135 210-00815 *Reset Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0140 212-00006 *Seeding (Native) 5. 040 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0145 212-00032  *Soi | Conditioning 5. 040 0. 000
ACRE 0. 000 0. 00
2,800. 00000 0. 000 0. 00
0150 213-00002 *Mil ching (Weed Free Hay) 3. 800 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0.00
0155 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 4, 820. 000 0. 000
Cl ass
Sy 0. 000 0. 00

2.50000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0160 304-06000

0165

304- 07000

0170

403- 00720

0175

403-34721

0180

411-10255

0185

420- 00112

0190

506- 00206

0195

506- 01020

0200

603-01180

0205

603- 01300

0210 603-05018

C21543

21543-BID
SHEO094A- 035

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Aggregat e Base Course (Cass 7)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Enul sified Asphal t

(Sl ow Setting)

Ceotextile (Drainage) (Cass 1)

Riprap (6 Inch)

Geogri d Rei nforcenent

18 Inch Reinforced Concrete Pipe

30 Inch Reinforced Concrete Pipe

18 Inch Reinforced Concrete End Section

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6, 732. 000
TON
40. 00000
19. 000
TON
100. 00000
150. 000
TON
175. 00000
4,674.000
TON
96. 00000
2,912. 000
GAL
2.50000
64. 000
sy
20. 00000
21. 000
cy
250. 00000
1, 000. 000
%
5. 00000
66. 000
LF
225. 00000
86. 000
LF
300. 00000
2.000
EACH

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
19. 000
19. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
32.000
32. 000

0. 000
10. 500
10. 500

0. 000
0. 000
0. 000

0. 000
24.000
24.000

0. 000
32.000
32. 000

0. 000
1. 000
1. 000
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ESTI MATE RUN 06/ 04/ 2020

1, 900

640.

2,625

5, 400

9, 600

1,500

.00

00

.00

.00

.00

00

00

.00

00

00

00

13:18: 25

AMOUNT

1,900

640.

2,625

5, 400

9, 600

1, 500

.00

00

.00

.00

.00

00

00

.00

00

00

00



CONTI D: C21543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21543-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: SHE094A- 035 ESTI MATE NO 0001 13:18: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 603-05030 30 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 1. 000 2, 500. 00
2,500. 00000 1. 000 2,500. 00
0220 607-00010 *Corner and Line Brace Post 24.000 0. 000
EACH 23.000 8, 050. 00
350. 00000 23. 000 8, 050. 00
0225 607-01000 *Fence Barbed Wre with Metal Posts 4, 420. 000 0. 000
LF 4, 420. 000 13, 260. 00
3. 00000 4,420. 000 13, 260. 00
0230 607-11580 Fence (Tenporary) 300. 000 0. 000
LF 60. 000 360. 00
6. 00000 60. 000 360. 00
0235 607-60116 *16 Foot Gate 1. 000 0. 000
EACH 1. 000 700. 00
700. 00000 1. 000 700. 00
0240 612-00041 *Del i neator (Flexible) (Type I) 24.000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0.00
0245 612-00042 *Del i neator (Flexible) (Type II) 8. 000 0. 000
EACH 0. 000 0.00
75. 00000 0. 000 0. 00
0250 612-00043 *Delineator (Flexible) (Type Ill) 4.000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0.00
0255 614-00011 *Sign Panel (Class I) 14. 000 0. 000
SF 0. 000 0.00
25. 00000 0. 000 0. 00
0260 614-00012 *Sign Panel (Class Il) 52. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0.00
0265 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 9. 000 0. 000
Sl i pbase
EACH 0. 000 0.00

400. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

614-01583

614- 80385

625- 00000

626- 00000

626-01113

627-00001

627-00009

627- 30405

630- 00000

630- 00007

630- 00012

C21543

21543-BID
SHEO094A- 035

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNI'T PRI CE
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000
Sl i pbase
EACH
450. 00000
*Runble Strip 6, 040. 000
LF
0. 35000
*Construction Surveying 1. 000
LS
25, 000. 00000
*Mobi | i zat i on 1. 000
LS

*Public Information Managenent (Tier I11)

*Pavenent Marki ng Paint

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control Managenent

145, 000. 00000

120. 000
DAY
65. 00000
214.000
GAL
70. 00000
79. 000
GAL
400. 00000
79. 000
SF
25. 00000
300. 000
HOUR
50. 00000
40. 000
DAY
120. 00000
60. 000
DAY

700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.350
0.350

0. 000
0. 489
0. 489

0. 000
43. 000
43. 000

0. 000
93. 000
93. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
82. 000
82. 000

0. 000
16. 000
16. 000

0. 000
16. 000
16. 000
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ESTI MATE RUN 06/ 04/ 2020

8, 750

70, 905

2,795

6,510

4,100

1, 920

11, 200

.00

.00

00

00

00

00

.00

.00

00

00

00

13:18: 25

AMOUNT

8, 750

70, 905

2,795

6,510

4,100

1,920

11, 200

.00

.00

00

00

00

00

.00

.00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0325 630-80002

0330

630- 80341

0335

630- 80342

0340

630- 80343

0345

630- 80355

0350

630- 80360

0355

630- 80364

0360

630-80370

0365

630- 80371

0370

630- 80380

0375 630-85010

C21543

21543-BID
SHEO094A- 035

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE

*Fl ashi ng Beacon (Sol ar) 2.000
EACH

895. 00000

*Construction Traffic Sign (Panel Size A) 10. 000
EACH

45. 00000

*Construction Traffic Sign (Panel Size B) 31. 000
EACH

55. 00000

*Construction Traffic Sign (Panel Size C) 8. 000
EACH

70. 00000

*Portabl e Message Sign Panel 2.000
EACH

5, 500. 00000

*Drum Channel i zi ng Device 200. 000
EACH

9. 00000

*Drum Channel i zi ng Device (Wth Light) (Steady Burn) 200. 000
EACH

12. 00000

Barrier (Tenporary) 3, 020. 000

LF
25. 00000
Reset Concrete Barrier (Tenporary) 3, 020. 000
LF

4.00000

*Traffic Cone 200. 000
EACH

5. 50000

I mpact Attenuator (Tenporary) 4. 000
EACH

7,800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
1. 000
1. 000

0. 000
15. 500
15. 500

0. 000
4. 000
4.000

0. 000
1. 000
1. 000

0. 000
42.500
42.500

0. 000
6. 000
6. 000

0. 000
1, 510. 000
1,510. 000

0. 000
0. 000
0. 000

0. 000
20. 000
20. 000

0. 000
2.000
2.000
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895.

45.

852.

280.

5,500

382.

72.

37, 750

110.

15, 600

00

50

00

.00

00

13:18: 25

AMOUNT

895.

45.

852.

280.

5,500

382.

72.

37,750

110.

15, 600

00

00

50

00

00

50

00

00

.00

00

00



CONTI D: C21543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21543-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: SHE094A- 035 ESTI MATE NO 0001 13:18: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0385 700-70012 F/ A Asphalt Pavenent |ncentive 25, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0390 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0395 700-70018 F/ A Roadway Snoot hness Incentive 25, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0400 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0405 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0410 700-70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0415 700-70111 Project First Program 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0420 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,676, 767.00$ 310,516.50% 310, 516. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0425 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 18, 000. 00
18, 000. 00000 1. 000 18, 000. 00



CONTI D: C21543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21543-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: SHE094A- 035 ESTI MATE NO 0001 13:18: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0430 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0435 620- 00020 Sanitary Facility 2.000 0. 000
EACH 2.000 5, 000. 00
2,500. 00000 2.000 5, 000. 00

CAT 0400 CURRENT AMT $ 38, 000. 00 $ 38, 000. 00 $ 38, 000. 00

PROJECT TOTAL CURRENT AMI $ 1,714,767.00$% 348,516.50%  348,516. 50



